PROJECT SCHEDULE

ATTACHMENT-1

CLIENT : CHANDRA ASRI PP PLANT
PROJECT : SR 3000023262-spool pipe decontamination facilty of process line Olefin plant
PO No.
Made : Mar.18.2024
DESCRIPTION Start Finish | Maret April “ May June
Date Date [svumwowsfi25es R B *zlwuww«wmwzcMlumwmwn 2340567890 RBUBIETBENANDNBEEN B
|
1. PO Receiving 28-Mar 28-Mar | | e
2. Engineering
Survey at site 1-Apr 4-Apr
Isometric Dwg 6-Apr 5-Apr
3. Material
Pick Up Material HEI from CAP 4-Apr 4-Apr
4. Fabrication
Fabrication 15-Apr  28-Apr
Sand Blast & Painting 22-Apr 29-Apr
Packing 27-Apr  30-Apr
5. Mobilazation to Site
Tools & Equipment Permit 20-Apr 25-Apr
Manpower Permit 20-Apr 29-Apr
Mobilization Tool to Site 28-Apr  28-Apr
Inspection Tool Equipment by CAP 29-Apr 29-Apr
Mobilization Prefab Material to Site 30-Apr  30-Apr
6.CAP TAM
Instalation 1-May 7-May
Dismantle 2-Jun 15-Jun
Pipe Spool Demob 27-Jun 29-Jun
7. DEMOBILIZATION 30-Jun 30-Jun




