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LOADING MAN POWER SCHEDULE

Ref No
Project No

Project Name

QH24-0313 Rev 0

Location CILEGON
Date : March,22, 2024
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A [MANPOWER
1_|INDIRECT MANPOWER
1.1|- Site Coordinator MD 1 25
1.2]- Site Engineer MD 1 8
1.3|- Quality Control MD 5 35
1.4]- Safety Officer MD 1 25
1.5|- Safety Man MD 5 55
1.6|- Tool Man MD 1 25
1.7|- Administrasion MD 1 25
[#
1_[DIRECT MANPOWER FOR PRE FAB WORK SHOP
- Foreman MD 1 6
- Welder MD 2 1
- Fitter MD 2 1
- Helper MD 4 16
- Painter MD 1 3
1 |DIRECT MANPOWER FOR REPLACEMENT AT SITE
1.1|Replace flange pipe based on Drawing No.1
- Foreman MD 1 13
- Welder MD 5 35
- Fitter MD 5 33
- Helper MD 6 54
- Scafolder MD 1 6
1.2|Replace flange pipe based on Drawing No.2
- Foreman MD 1 9
- Welder MD 1 6
- Fitter MD 1 8
- Helper MD 3 12
- Scafolder MD -
1.3|Replace flange pipe based on Drawing No.3
- Foreman MD 1 9
- Welder MD 3 18
- Fitter MD 3 15
- Helper MD 9 31
- Scafolder MD - -
1.4|Replace flange pipe based on Drawing No.4.
- Foreman MD 1 14
- Welder MD 3 18
- Fitter MD 3 21
- Helper MD 14 100
- Scafolder MD 1 7
1.5.1|Replace flange pipe based on Drawing No.5
- Foreman MD 1 9
- Welder MD 1 7
- Fitter MD 1 8
- Helper MD 3 12
- Scafolder MD - -
D 93 690 [#
Note ;
Safety Induction
Activity at Shop and Site

Scafolder is Provided by CAP







