
PROJECT SCHEDULE ATTACHMENT‐1

CLIENT :  CHANDRA ASRI PP PLANT
PROJECT :  SR 3000023262‐spool pipe decontamination facilty of process line Olefin plant

PO No.   
Made  : Mar.18.2024

Start Finish 
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1. PO Receiving 28‐Mar 28‐Mar ●

2. Engineering
Survey at site 1‐Apr 4‐Apr
Isometric Dwg 6‐Apr 5‐Apr

3. Material 
Pick Up Material HEI from CAP 4‐Apr 4‐Apr

4. Fabrication
Fabrication 15‐Apr 28‐Apr
Sand Blast & Painting 22‐Apr 29‐Apr
Packing  27‐Apr 30‐Apr

5. Mobilazation to Site
Tools & Equipment Permit 20‐Apr 25‐Apr
Manpower Permit 20‐Apr 29‐Apr
Mobilization Tool to Site 28‐Apr 28‐Apr
Inspection Tool Equipment by CAP 29‐Apr 29‐Apr
Mobilization Prefab Material to Site 30‐Apr 30‐Apr

6.CAP TAM
Instalation  1‐May 7‐May
Dismantle  2‐Jun 15‐Jun
Pipe Spool Demob 27‐Jun 29‐Jun

7. DEMOBILIZATION  30‐Jun 30‐Jun

DESCRIPTION
JuneMaret April May


